COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 02/ 2002

ESTI MATE SUMVARY 15: 28: 25
CONTI D: C12124 ESTI MATE NGO 0002 PROG SPEC YR: 1999
PCN: 12124-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARCED: 38.0 DAYS TI ME ALLOW 147 WORK DAYS
N. FORK S. ARKANSAS R VER PERCENT TIME:  25.85 ORI G TIME ALLOW 110 WORK DAYS
PRQIECT NO BR 0502- 046
N. Fork S. Arkansas River
NAVE OF ROAD: Us 50
PRQIECT COUNTI ES: CHAFFEE
CONTRACTOR:
ACA PRODUCTS | NC. PAY PERI OD ENDI NG 06/ 30/ 2002 DATE TI ME STARTED 04/19/2002
P. O BOX 1887 DATE LET 04/ 04/ 2002 DATE WORK BEGAN 05/ 06/ 2002
DATE AWARDED 04/ 08/ 2002 DATE TI ME SToPPED 07/03/2003
DATE CONTRACT EXECUTED  04/19/2002 DATE ACCEPTED 07/ 03/ 2003
BUENA VI STA CO 81211 719/ 395- 3790 DATE NOTI CE TO PROCEED 04/ 19/ 2002
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJIECT AMT: $ 1,717, 935. 34 PARTI Cl PATI NG $ 472,752. 02 $ 319, 586. 50
AWARD PRQIECT AM: $ 1, 688,523.83 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 27.52% TOTAL EARNI NGS 472,752. 02 319, 586. 50
FUNDS AVAI LABLE: $ 1, 245, 183. 32 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 472,752. 02 319, 586. 50
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -2,586.28 -1,481.61
SECURI TI ES ENCUMBERED 0. 00 0. 00
NET EARNI NGS 470, 165. 74 318, 104. 89
LI QUI DATED DAMAGES 0. 00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 470, 165. 74 318, 104. 89
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 318, 104. 89

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 201-00000

0010

202- 00015

0015

202- 00035

0020

202- 00090

0025

202- 00210

0030

202- 00220

0035

202- 00240

0040

202- 00810

0045

202- 01000

0050

202- 04001

0055 202-04002

Cl2124
12124-BI D
BR 0502- 046
| TEM
DESCRI PTI ON

*CLEARI NG AND GRUBBI NG

REMOVAL OF HEADWALL

REMOVAL OF PI PE

REMOVAL OF DELI NEATOR

REMOVAL OF CONCRETE PAVEMENT

*REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT ( PLANI NG)

REMOVAL OF GROUND SI GN

*REMOVAL OF FENCE

PLUG CULVERT

CLEAN CULVERT

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNITS QTY TO DATE
UNI'T PRI CE
1. 000 0. 900
LS 0. 000
24, 383. 57000 0.900
3. 000 0. 000
EACH 0. 000
498. 00000 0. 000
376. 000 10. 000
LF 0. 000
33. 95000 10. 000
16. 000 0. 000
EACH 10. 000
11. 45000 10. 000
206. 000 0. 000
SY 0. 000
5. 16000 0. 000
9, 741. 000 0. 000
Sy 299. 000
1. 65000 299. 000
662. 000 0. 000
SY 0. 000
9. 11000 0. 000
13. 000 0. 000
EACH 7.000
33. 72000 7.000
5, 001. 000 3, 002. 000
LF 0. 000
0. 40000 3, 002. 000
1. 000 0. 000
EACH 0. 000
552. 00000 0. 000
2.000 0. 000
EACH 0. 000

546. 36000 0. 000
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AMOUNT

21, 945
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CONTI D: Cl2124 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 12124-BI D ESTI MATE RUN 07/ 02/ 2002
PRQJECT: BR 0502- 046 ESTI MATE NO 0002 15: 28: 25

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-06000 REMOVAL OF DETOUR 1. 000 0. 000
LS 0. 000 0.00
9, 850. 00000 0. 000 0. 00
0065 203-00060 EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 43, 060. 000 4,789. 000
cY 14, 286. 000 70, 429. 98
4.93000 19, 075. 000 94, 039. 75
0070 203-00100  MJCK EXCAVATI ON 254. 000 0. 000
cY 0. 000 0.00
6. 25000 0. 000 0. 00
0075 203-01140 ROLLING DELETED BY 105-47. CIM 0. 000 0. 000
HOUR 0. 000 0.00
83. 43000 0. 000 0. 00
0080 203-01500 BLADI NG DELETED BY 105-47. CIM 0. 000 0. 000
HOUR 0. 000 0.00
77. 78000 0. 000 0. 00
0085 203-01510  BACKHOE 46. 000 10. 000
HOUR 6. 000 575. 16
95. 86000 16. 000 1, 533.76
0090 203-01550 DOZI NG DELETED BY 105-47. CIM 0. 000 0. 000
HOUR 0. 000 0.00
89. 10000 0. 000 0. 00
0095 203-01594  COVBI NATI ON LOADER 44.000 0. 000
HOUR 30. 000 2,334.00
77.80000 30. 000 2, 334. 00
0100 203-01597  POTHOLI NG DELETED BY 105-47. CIM 0. 000 0. 000
HOUR 0. 000 0.00
106. 80000 0. 000 0. 00
0105 206-00000 STRUCTURE EXCAVATI ON 288. 000 98. 000
cY 190. 000 551. 00
2.90000 288. 000 835. 20
0110 206-00065 STRUCTURE BACKFI LL (FLOWFILL) 24. 000 0. 000
cY 0. 000 0.00
93. 52000 0. 000 0. 00



CONTI D Cl2124 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 12124-BI D ESTI MATE RUN 07/ 02/ 2002
PRQJECT: BR 0502- 046 ESTI MATE NO 0002 15: 28: 25
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 207-00205 TOPSO L 3, 124. 000 0. 000
Cy 0. 000 0. 00
14. 67000 0. 000 0.00
0120 207-00305 WETLAND TOPSO L 58. 000 0. 000
cY 58. 000 591. 60
10. 20000 58. 000 591. 60
0125 207-00310 STOCKPI LE VETLAND TOPSOl L 58. 000 0. 000
Cy 58. 000 452. 40
7. 80000 58. 000 452. 40
0130 208-00005 ERCSI ON LOG 500. 000 72.000
LF 120. 000 987. 60
8. 23000 192. 000 1,580. 16
0135 208-00011 EROCSI ON BALES (WEED FREE) 24.000 20. 000
EACH 0. 000 0. 00
28. 49000 20. 000 569. 80
0140 208-00100 SEDI MENT REMOVAL AND DI SPOSAL 1. 000 0. 200
LS 0.200 560. 00
2, 800. 00000 0. 400 1,120. 00
0145 208-00200 ERGCSI ON CONTROL SUPERVI SOR 1.000 0.200
LS 0.200 3, 380. 00
16, 900. 00000 0. 400 6, 760. 00
0150 209-00600 DUST PALLI ATI VE ( MAGNESI UM CHLORI DE) 0. 000 0. 000
GAL 0. 000 0.00
0. 50000 0. 000 0.00
0155 210-00010 RESET MAI LBOX STRUCTURE (TYPE 1) 1.000 0. 000
EACH 0. 000 0. 00
189. 84000 0. 000 0.00
0160 210-00810 RESET GROUND SI GN 3. 000 0. 000
EACH 0. 000 0.00
222.50000 0. 000 0.00
0165 212-00006 *SEEDI NG ( NATI VE) 6. 300 0. 000
ACRE 0. 000 0. 00

881. 40000 0. 000 0. 00



CONTI D Cl2124 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 12124-BI D ESTI MATE RUN 07/ 02/ 2002
PRQJECT: BR 0502- 046 ESTI MATE NO 0002 15: 28: 25
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 212-00028 *SEEDI NG ( WETLANDS) 0. 100 0. 000
ACRE 0.024 203. 40
8, 475. 00000 0.024 203. 40
0175 212-00047 *SO L PREPARATI ON ( SPECI AL) 6. 300 0. 000
ACRE 0. 000 0.00
1,101. 75000 0. 000 0. 00
0180 213-00004 *MULCHI NG (WEED FREE STRAW 5. 800 0. 000
ACRE 0.024 18.71
779. 70000 0.024 18. 71
0185 213-00061 *MJULCH TACKI FI ER 1, 162. 000 0. 000
LB 0. 000 0.00
2.26000 0. 000 0.00
0190 214-00280 *DECI DUCUS TREE (8 FOOT) 25. 000 0. 000
EACH 0. 000 0. 00
367. 25000 0. 000 0.00
0195 214-01010 *BRUSH LAYER CUTTI NG 600. 000 0. 000
EACH 0. 000 0.00
3. 39000 0. 000 0.00
0200 215-00010 *TRANSPLANT TREE DELETED BY 105-09. CIM 0. 000 0. 000
EACH 0. 000 0. 00
508. 50000 0. 000 0.00
0205 216-00015 *SO L RETENTI ON BLANKET ( EXCELSI OR) 1, 469. 000 0. 000
5% 67. 000 170.18
2. 54000 67. 000 170. 18
0210 216-00035 *SO L RETENTI ON BLANKET ( PLASTI C) 605. 000 0. 000
SY 0. 000 0. 00
11. 30000 0. 000 0.00
0215 304- 06000 AGGREGATE BASE COURSE ( CLASS 6) 3, 279.510 0. 000
TON 0. 000 0.00
10. 43000 0. 000 0.00
0220 304- 09000 AGGREGATE BASE COURSE ( SPECI AL) 1, 935. 000 0. 000
Cy 0. 000 0. 00

3. 97000 0. 000 0. 00



CONTI D: Cl12124 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 12124-BI D ESTI MATE RUN 07/ 02/ 2002
PRQJECT: BR 0502- 046 ESTI MATE NO 0002 15: 28: 25

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 31. 600 0. 000
TON 0. 000 0.00
99. 15000 0. 000 0. 00
0230 403-34731  HOT BI TUM NOUS PAVEMENT ( GRADI NG SX) (75) (PG 58-34) 0. 000 0. 000
DELETED BY CMO #3. CJM
TON 0. 000 0. 00
45. 00000 0. 000 0. 00
0235 411-10255  EMULSI FI ED ASPHALT ( SLOW SETTI NG) 910. 000 0. 000
GAL 0. 000 0.00
2. 90000 0. 000 0. 00
0240 412-00800 *CONCRETE PAVEMENT (8 | NCH) 214.000 0. 000
sy 0. 000 0. 00
45. 20000 0. 000 0. 00
0245 420-00101  GEOTEXTI LE (EROSI ON CONTROL) (CLASS B) DELETED BY 0. 000 0. 000
105-47. CIM
5% 0. 000 0.00
6. 71000 0. 000 0. 00
0250 420-00110  GEOTEXTILE (DRAI NAGE) (CLASS A) 358. 000 0. 000
sy 0. 000 0. 00
3.39000 0. 000 0. 00
0255 420-00130  GEOTEXTI LE ( SEPARATOR) (CLASS A) 195. 000 195. 000
5% 0. 000 0.00
3.51000 195. 000 684. 45
0260 506-00212 RIPRAP (12 | NCH) 597. 000 98. 000
cy 0. 000 0. 00
26. 69000 98. 000 2, 615. 62
0265 506-00224 RIPRAP (24 | NCH) 148. 000 0. 000
cy 0. 000 0. 00
26. 26000 0. 000 0. 00
0270 506-01020 GEOGRI D REI NFORCEMENT ( PRI MARY) 500. 000 0. 000
sy 500. 000 3, 655. 00
7.31000 500. 000 3, 655. 00
0275 506-01021  GEOGRI D REI NFORCEMENT ( SECONDARY) 1, 304. 000 0. 000
5% 1, 304. 000 3, 442. 56
2. 64000 1, 304. 000 3, 442. 56



CONTI D: Cl12124

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7

PCN: 12124-BI D ESTI MATE RUN 07/ 02/ 2002
PRQJECT: BR 0502- 046 ESTI MATE NO 0002 15: 28: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 507-00350 GROUTED RI PRAP SLOPE AND DI TCH PAVI NG 132. 000 0. 000
cy 0. 000 0. 00
50. 96000 0. 000 0. 00
0285 601-03050 *CONCRETE CLASS D (WALL) 18. 200 0. 000
cy 0. 000 0. 00
644. 97000 0. 000 0. 00
0290 602-00000 *REI NFORCI NG STEEL 1, 143. 000 0. 000
LB 0. 000 0.00
0. 55000 0. 000 0. 00
0295 603-10360 36 | NCH CORRUGATED STEEL PI PE 10. 000 0. 000
LF 0. 000 0. 00
90. 55000 0. 000 0. 00
0300 603-15024 24 | NCH EQUI VALENT CORRUGATED STEEL PI PE ARCH 104. 000 0. 000
LF 0. 000 0.00
49. 43000 0. 000 0. 00
0305 603-15030 30 | NCH EQUI VALENT CORRUGATED STEEL Pl PE ARCH 48. 000 0. 000
LF 0. 000 0. 00
46. 91000 0. 000 0. 00
0310 603-15060 60 | NCH EQUI VALENT CORRUGATED STEEL PI PE ARCH 200. 000 0. 000
LF 100. 000 8, 402. 00
84. 02000 100. 000 8, 402. 00
0315 603-30036 36 | NCH STEEL END SECTI ON 1. 000 0. 000
EACH 0. 000 0. 00
416. 08000 0. 000 0. 00
0320 603-31324 24 | NCH EQUI VALENT ARCH STEEL END SECTI ON 4. 000 0. 000
EACH 0. 000 0.00
280. 44000 0. 000 0. 00
0325 603-31330 30 | NCH EQUI VALENT ARCH STEEL END SECTI ON 2. 000 0. 000
EACH 0. 000 0. 00
318. 99000 0. 000 0. 00
0330 607-00005 *END POST 10. 000 0. 000
EACH 0. 000 0.00
113. 00000 0. 000 0. 00



CONTI D Cl2124 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 12124-BI D ESTI MATE RUN 07/ 02/ 2002
PRQJECT: BR 0502- 046 ESTI MATE NO 0002 15: 28: 25
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 607-00010 *CORNER AND LI NE BRACE POST 11. 000 0. 000
EACH 0. 000 0. 00
135. 60000 0. 000 0. 00
0340 607-01000 *FENCE BARBED WRE W TH METAL POSTS 2,390. 000 0. 000
LF 0. 000 0. 00
1. 30000 0. 000 0.00
0345 607-11200 *FENCE COMBI NATION W RE W TH METAL POSTS 600. 000 0. 000
LF 0. 000 0. 00
1. 86000 0. 000 0. 00
0350 607-11455 *FENCE WOCOD 193. 000 0. 000
LF 0. 000 0. 00
78. 77000 0. 000 0.00
0355 607-11525 *FENCE (PLASTI O 1, 509. 000 672. 000
LF 837. 000 4,494. 69
5. 37000 1, 509. 000 8, 103. 33
0360 607-60116 *16 FOOT GATE 2.000 0. 000
EACH 0. 000 0. 00
452. 00000 0. 000 0.00
0365 609-21011 *CURB AND GUTTER TYPE 2 (SECTION I-M 86. 000 0. 000
LF 0. 000 0. 00
21. 64000 0. 000 0. 00
0370 610-00030 *MEDI AN COVER MATERI AL ( CONCRETE) 322.000 0. 000
SF 0. 000 0. 00
3. 56000 0. 000 0.00
0375 612-00001 DELI NEATOR (TYPE I) 65. 000 0. 000
EACH 0. 000 0. 00
21. 47000 0. 000 0. 00
0380 612-00003 DELI NEATCOR (TYPE I11) 2.000 0. 000
EACH 0. 000 0. 00
22.60000 0. 000 0.00
0385 612-00041 DELI NEATOR ( FLEXI BLE) (TYPE 1) 3. 000 0. 000
EACH 0. 000 0. 00

29. 00000 0. 000 0. 00



CONTI D: Cl2124 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 12124-BI D ESTI MATE RUN 07/ 02/ 2002
PRQJECT: BR 0502- 046 ESTI MATE NO 0002 15: 28: 25

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 614-00011  *SI GN PANEL (CLASS I) 110. 000 0. 000
SF 0. 000 0.00
18. 08000 0. 000 0. 00
0395 614-00012  *SIGN PANEL (CLASS I1) 26. 000 0. 000
SF 0. 000 0.00
21. 47000 0. 000 0. 00
0400 614-01502 *STEEL SI GN POST (2 | NCH ROUND) 148. 000 0. 000
LF 0. 000 0.00
13. 56000 0. 000 0. 00
0405 614-01552  *STEEL SI GN POST (2.5 | NCH ROUND) (SLI PBASE) 84. 000 0. 000
LF 0. 000 0.00
31. 64000 0. 000 0. 00
0410 617-00024 24 | NCH CULVERT PI PE 107. 000 0. 000
LF 0. 000 0.00
56. 10000 0. 000 0. 00
0415 617-00030 30 | NCH CULVERT Pl PE 97. 000 0. 000
LF 0. 000 0.00
64. 76000 0. 000 0. 00
0420 617-00036 36 | NCH CULVERT PI PE 257. 000 0. 000
LF 0. 000 0.00
57. 25000 0. 000 0. 00
0425 617-03000 DETOUR CULVERT Pl PE 1. 000 1. 000
LS 0. 000 0.00
14, 164. 00000 1. 000 14, 164. 00
0430 621-00450  *DETOUR PAVEMENT 14, 699. 000 0. 000
5% 0. 000 0.00
13. 44000 0. 000 0. 00
0435 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0. 400
LS 0. 000 0.00
23, 165. 00000 0. 400 9, 266. 00
0440 625-00001  *CONSTRUCTI ON SURVEY!I NG ( HOURLY) 39. 000 0. 000
HOUR 0. 000 0.00
135. 00000 0. 000 0. 00



CONTI D: Cl12124 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 12124-BI D ESTI MATE RUN 07/ 02/ 2002
PRQJECT: BR 0502- 046 ESTI MATE NO 0002 15: 28: 25

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0445 626-00000  *MOBI LI ZATI ON 0. 800 0. 200
LS 0. 280 29, 652. 00
105, 900. 00000 0. 480 50, 832. 00
0450 626-01000  PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 200
LS 0. 200 3, 120. 00
15, 600. 00000 0. 400 6, 240. 00
0455 627-00005  *EPOXY PAVEMENT MARKI NG 49. 000 0. 000
GAL 0. 000 0.00
291. 00000 0. 000 0. 00
0460 627-00030 RAI SED PAVEMENT MARKER ( TEMPORARY) DELETED BY 105-47. 0. 000 0. 000
CIM
EACH 0. 000 0. 00
6. 14000 0. 000 0. 00
0465 630-00000 *FLAGG NG 4,105. 000 195. 000
HOUR 891. 000 20, 136. 60
22. 60000 1, 086. 000 24, 543. 60
0470 630-00007  *TRAFFI C CONTROL | NSPECTI ON 65. 000 4. 000
DAY 15. 000 6, 750. 00
450. 00000 19. 000 8, 550. 00
0475 630-00012  *TRAFFI C CONTROL MANAGEMENT 149. 000 15. 000
DAY 22. 000 2, 530. 00
115. 00000 37. 000 4, 255. 00
0480 630-80001  *FLASH NG BEACON ( PORTABLE) 2. 000 1. 000
EACH 0. 000 0. 00
790. 00000 1. 000 790. 00
0485 630-80336  *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 4. 000 0. 000
EACH 1. 000 339. 00
339. 00000 1. 000 339. 00
0490 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 13. 000 2.000
EACH 2.000 147. 00
73. 50000 4. 000 294. 00
0495 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 38. 000 10. 000
EACH 1. 500 153. 00
102. 00000 11.500 1,173. 00



CONTI D Cl2124 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 12124-BI D ESTI MATE RUN 07/ 02/ 2002
PRQJECT: BR 0502- 046 ESTI MATE NO 0002 15: 28: 25
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 4.000 2.000
EACH 0. 000 0. 00
147. 00000 2.000 294. 00
0505 630-80355 * PORTABLE MESSAGE SI GN PANEL 2.000 1.000
EACH 0. 000 0.00
5, 650. 00000 1. 000 5, 650. 00
0510 630-80360 *DRUM CHANNELI ZI NG DEVI CE 64. 000 17. 500
EACH 7.500 423.75
56. 50000 25. 000 1,412.50
0515 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 8. 000 0. 000
EACH 2.000 120.00
60. 00000 2.000 120.00
0520 630-80364 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 8. 000 0. 000
EACH 0. 000 0. 00
73. 45000 0. 000 0.00
0525 630-80370 CONCRETE BARRI ER ( TEMPORARY) 2,148. 000 35. 000
LF 0. 000 0.00
26. 80000 35. 000 938. 00
0530 630-80380 *TRAFFI C CONE 76. 000 18. 000
EACH 20. 000 226.00
11. 30000 38. 000 429. 40
0535 630-80560 MOBI LE PROFI LOGRAPH OPERATI ON ZONE 1. 000 0. 000
LS 0. 000 0.00
2, 825. 00000 0. 000 0. 00
0540 630-85006 | MPACT ATTENUATOR (SAND FI LLED PLASTI C BARREL) 0. 000 0. 000
(TEMPORARY) DELETED BY 105-47. CIM
EACH 0. 000 0. 00
3, 955. 00000 0. 000 0.00
0545 700-70010 F/ A°'M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0550 700-70011 F/ A PARTNERI NG 1,517.620 1,461. 620
F A 0. 000 0. 00

1. 00000 1,461.620 1, 461. 62



CONTI D: Cl12124 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 12124-BI D ESTI MATE RUN 07/ 02/ 2002
PRQJECT: BR 0502- 046 ESTI MATE NO 0002 15: 28: 25

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0555 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE ( PAVEMENT SMOOTHNESS) 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0560 700-70020 F/ A ON-THE-JOB TRAI NEE 175. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0565 700-70022 F/A QT PILOT DELETED BY 105-47. CIM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0570 700-70025 F/ A QUALITY | NCENTI VE PAYMENT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0575 700-70028 F/ A ESB PROGRAM DELETED BY 105-47. CIM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0580 700-70034 F/A FUEL COST ADJUSTMENT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0585 700-70035 F/A TESTING OF WASTE MATERI AL 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0590 700-70100 F/ A RELOCATE UTILITIES 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0595 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0600 700-70588 F/ A TRANSPORTATI ON OF HAZARDOUS MATERI AL AND DI SPOSAL 0. 000 0. 000
FEE
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0685 214-00510 EVERGREEN TREE(10 FT)(B-B) MCR LINE | TEM #2 - 4. 000 0. 000
EVERGREEN TREE (10 FOOT) (BALL AND BURLAP)
EACH 0. 000 0.00
800. 00000 0. 000 0. 00



CONTI D: Cl12124 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 12124-BI D ESTI MATE RUN 07/ 02/ 2002
PRQJECT: BR 0502- 046 ESTI MATE NO 0002 15: 28: 25

CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0690 900-00006  ADDED | TEM (DOLLAR)/ MCR #3 - LONG DI STANCE TELEPHONE 1, 831. 060 . 000
CHARGES
DOL . 000 0.00
1. 00000 . 000 0. 00
0695 630-80344  CONST TRAF SIGN (SPEC) MCR #4 - CONSTRUCTI ON TRAFFI C 17. 000 . 000
SI GN ( SPECI AL)
SF . 000 0. 00
20. 00000 . 000 0. 00
0700 207-00405 TOPSOIL (SPEC) MCR #5 - TOPSO L (SPECI AL) 289. 000 . 000
cy . 000 0. 00
14. 00000 . 000 0. 00
0710 900-00010  ADDED | TEM (HOUR)/ MCR #7 - ABC (CL. 6) TICKET 27.000 . 000
COLLECTI ON
HOUR . 000 0. 00
26. 67000 . 000 0. 00
0720 900-00022  ADDED | TEM ( SQUARE YARD)/ MCR #8 - WELDED W RE MESH 214.000 . 000
5% . 000 0.00
2. 54000 . 000 0. 00
0725 900-00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON - HBP LOTTMAN -1,583.270 . 000
(10/ 8/ 02)
DOL . 000 0. 00
1. 00000 . 000 0. 00
0750 403-34721  HBP (GR SX) (75) (PG 58-28) CMD # 3 HBP ASPHALT BI NDER 3, 683. 250 . 000
CHANGE
TON . 000 0.00
43. 30000 . 000 0. 00
0755 213-00705 LANDSCAPE BOULDER (SPECI AL) MCR #10 - LANDSCAPE 10. 000 . 000
BOULDER ( SPECI AL)
EACH . 000 0. 00
125. 00000 . 000 0. 00
0760 900-00014  ADDED | TEM (LUMP SUM)/ MCR #11 - DETOUR PAVEMENT 1. 000 . 000
CORI NG
LS . 000 0.00
440. 02000 . 000 0. 00
0765 900-00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON - OVERVEI GHT -180. 000 . 000
TRUCKS
DOL . 000 0. 00
1. 00000 . 000 0. 00



CONTI D: Cl2124 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 12124-BI D ESTI MATE RUN 07/ 02/ 2002
PRQJECT: BR 0502- 046 ESTI MATE NO 0002 15: 28: 25

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0770 900- 00006  ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON FOR HBP LOTTMAN -1, 373.060 0. 000
(11714/02) DOL 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,367,418.89$%  164,689.52$ 292,193.44
CAT NO0300 STRUCTURE NO J-12- AM
0605 202-00400 REMOVAL OF BRI DGE 1. 000 0. 000
EACH 0. 000 0.00
13, 185. 00000 0. 000 0.00
0610 206-00000 STRUCTURE EXCAVATI ON 408. 000 454. 000
cY -190. 000 -551. 00
2.90000 264. 000 765. 60
0615 206-00100 STRUCTURE BACKFI LL (CLASS 1) 746. 000 0. 000
cy 0. 000 0.00
17. 50000 0. 000 0. 00
0620 250-00010  *ENVI RONVENTAL HEALTH AND SAFETY NANAGENENT 1. 000 0. 000
LS 0. 000 0.00
3, 390. 00000 0. 000 0. 00
0625 250-00050  *MONI TORI NG TECHNI Cl AN 15. 000 0. 000
HOUR 0. 000 0.00
84. 75000 0. 000 0. 00
0630 250-00110 *HEALTH AND SAFETY OFFI CER DELETED BY 105-47. CIM 0. 000 0. 000
HOUR 0. 000 0.00
107. 35000 0. 000 0. 00
0635 250-00120 *MATERI AL SAMPLI NG AND DELI VERY 2. 000 0. 000
EACH 0. 000 0.00
226. 00000 0. 000 0. 00
0640 250-00210 *SOLI D WASTE DI SPOSAL 1. 000 0. 000
cY 0. 000 0.00
83. 62000 0. 000 0. 00
0645 250-00220 *HAZARDOUS WASTE DI SPOSAL DELETED BY 105-47. CIM 0. 000 0. 000
cY 0. 000 0.00
1, 518. 72000 0. 000 0.00



CONTI D Cl2124 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 12124-BI D ESTI MATE RUN 07/ 02/ 2002
PRQJECT: BR 0502- 046 ESTI MATE NO 0002 15: 28: 25
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE NO. J-12-AM

0650 601-03030 * CONCRETE CLASS D (BOX CULVERT) 825. 400 0. 000
Cy 467.500 107, 969. 13
230. 95000 467.500 107, 969. 13
0655 601-40300 * STRUCTURAL CONCRETE COATI NG 450. 000 0. 000
5% 0. 000 0.00
10. 17000 0. 000 0.00
0660 602- 00000 * REI NFORCI NG STEEL 132, 565. 000 0. 000
LB 72,847.000 40, 065. 85
0. 55000 72,847.000 40, 065. 85
0665 626- 00000 *MOBI LI ZATI ON 0. 200 0. 050
LS 0. 070 7,413.00
105, 900. 00000 0.120 12,708.00
0730 900-00014 ADDED | TEM (LUMP SUM/ MCR #9 - EXTRA WORK ON CBC 1.000 0. 000
CONCRETE
LS 0. 000 0. 00
7, 243. 00000 0. 000 0.00

CAT 0300 CURRENT AMI $  329,156.45$ 154,896.98$% 161, 508. 58
CAT NO0400 CONSTRUCTI ON ENG NEERI NG

0670 620-00002 FI ELD OFFI CE (CLASS 2) 1. 000 1.000
EACH 0. 000 0.00
10, 800. 00000 1. 000 10, 800. 00
0675 620-00012 FI ELD LABORATORY ( CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
7, 250. 00000 1. 000 7, 250. 00
0680 620- 00020 SANI TARY FACI LI TY 1. 000 1.000
EACH 0. 000 0.00
1, 000. 00000 1. 000 1, 000. 00
0705 900- 00007 ADDED | TEM (EACH)/ MCR #6 - FIELD LAB EQUI PMENT RENTAL 3. 000 0. 000
EACH 0. 000 0. 00
770. 00000 0. 000 0.00
CAT 0400 CURRENT AMI  $ 21,360.00% 0.00% 19, 050. 00

PRQJECT TOTAL CURRENT AMI $ 1,717,935.348% 319,586.50%  472,752.02



